

# INTERNAL: eProvider Solutions - Transition to clearinghouse ePS

07/24/2024 6:05 pm EDT

The attached document documents the entire process of transitioning a DrChrono client from their existing clearinghouse (TriZetto or Change Healthcare) to eProvider Solutions (ePS).

[\\_DRC 2 EPS - All Process.docx](#)

## DRC 2 EPS - All Process

### Jump to Quick Links

Phases of the Migration	3
Phase 1: Identifying Customer Transition Timeline with Waves	3
Phase 2: Integrating the API	3
Phase 3: Communicating Change of Clearinghouse	3
Phase 4: Registering the Customer to EPS/ Account Modifications	3
Phase 5: Prompting Initiation of Payer Agreements	3
Phase 6: Monitoring Completion of Agreements/Tracking Ongoing Issues	3
Phase 7: Terminating Connection with Other Clearinghouse/ Marking account as EPS Only	3
Migration Expectations	4
Timeline for Account Transitions	4
Legacy Timeline Expectation from Registration to Sever with Trizetto	4
Customer Engagement + Support Issues	4
Migration Data	4
The expectation is to migrate 50 legacy customers per month	4
We will also be tracking accounts to determine when to sever with Trizetto	4
Team Task Assignment	5
Team: Implementation	5
Team: Account Management (Brittany + Monica)	5
Team: Support Team (Brooke)	5
Team: EDI + Enrollments (Wendy, Danielle, Safa)	5
Break Down of Task Execution	7
Initial Communication to Customers	7
Owned by: DRC Account Management Team	7
Customer Registration	7
Owned by: DRC Support	7
Initiating Agreements	7
Owned by: Enrollment Team	7
Monitoring Enrollments	8
Owned by: EPS Enrollment Team	8
Completing Customer Migration/Closing Zendesk Ticket	8
Owned by: EPS Enrollment Team	8

This document outlines the entire process of the DRC 2 EPS clearinghouse migration

- Who owns the different processes
- What that process looks like
- Resources and work instructions to accomplish the tasks

## Phases of the Migration

**Phase 1:** Identifying Customer Transition Timeline with Waves

**Phase 2:** Integrating the API

**Phase 3:** Communicating Change of Clearinghouse

**Phase 4:** Registering the Customer to EPS/ Account Modifications

**Phase 5:** Prompting Initiation of Payer Agreements

**Phase 6:** Monitoring Completion of Agreements/Tracking Ongoing Issues

**Phase 7:** Terminating Connection with Other Clearinghouse/ Marking account as EPS Only

---